COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 25/ 2018

ESTI MATE SUMVARY 14: 26: 23
CONTI D; C20845 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 20845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 191.0 DAYS TI ME ALLOW 267 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TIME:  71.54 ORI G TI ME ALLON 132 WORK DAYS
PROJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 04/21/ 2018 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 18,537, 738.05 PARTI Cl PATI NG $ 10,970,370.78 $ 773, 801. 31
AWARD PRQIJECT AMT: $ 10, 582, 629.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 59. 18% TOTAL EARNI NGS 10, 970, 370. 78 773,801. 31
FUNDS AVAI LABLE: $ 7,567,367.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 970, 370. 78 773, 801. 31
TOTAL CLAI MS: $ 0.00 RETAI NAGE -158, 739. 44 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 811, 631. 34 773,801. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 811, 631. 34 773,801. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 773, 801. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 600
LS 0. 100 3,500. 00
35, 000. 00000 0. 700 24,500. 00
0010 202-00019 Renoval of Inlet 5. 000 4. 000
EACH 0. 000 0. 00
600. 00000 4. 000 2,400. 00
0015 202-00033  Renpval of Pipe 15. 000 8. 000
EACH 0. 000 0.00
1, 200. 00000 8. 000 9, 600. 00
0020 202-00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0025 202- 00090 Renoval of Delineator 313. 000 173. 000
EACH 84. 000 1,764.00
21. 00000 257. 000 5,397.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5, 416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142.00
0035 202-00200 Renopval of Sidewal k 200. 000 89. 000
SY 0. 000 0.00
20. 50000 89. 000 1, 824.50
0040 202-00202 Renoval of Gutter 340. 000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renopval of Curb and Gutter 15, 907. 000 14, 587. 000
LF 174.000 739. 50
4. 25000 14, 761. 000 62, 734. 25
0050 202-00206 Renoval of Concrete Curb Ranp 52. 000 0. 000
SY 0. 000 0. 00
40. 25000 0. 000 0.00
0055 202-00212 Renoval of Concrete Pavenent (Special) 56, 462. 000 24,798. 000
SY 7,112.000 52, 628. 80

7.40000 31, 910. 000 236, 134. 00



CONTI D

CAT NO0200

0060

0065

0070

0071

0075

0080

0085

0090

0094

0095

0096

202- 00226

202- 00240

202- 00250

202- 00250

202- 00254

202- 00810

202-01130

202- 04002

203- 00066

203- 00060

203- 00066

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

Renoval of Pavenent Marking

Rem Pavenent Marking (Water Bl ast)

Renoval

of Pavenent Marking (12 Inch)

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Cl ean Cul vert

Emb Matl (CIP) (R40) Phase 2
Enbanknment Material (Conplete In Place)
Enmb Matl (CIP) (R40) (NB US85)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
82, 440. 000
sy
4. 70000
70, 585. 000
sy
1. 90000
12, 190. 000
SF
1. 20000
70, 000. 000
SF
1. 61000
1, 443. 000
SF
1. 20000
151. 000
EACH
260. 00000
81. 000
LF
8. 75000
18. 000
EACH
2, 900. 00000
16, 707. 000
cy
34. 00000
3, 045. 000
cy
7.10000
15, 466. 000
cy

31.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60, 694. 000
6, 338. 000
67, 032. 000

40, 235. 000
4, 605. 000
44, 840. 000

31, 090. 000
-18,901. 000
12, 189. 000

0. 000
23, 105. 000
23,105. 000

1, 443. 000
0. 000
1, 443. 000

84. 000
24.000
108. 000

28. 000
0. 000
28. 000

7.000
0. 000
7.000

0. 000
3, 135. 000
3, 135. 000

46, 423. 000
-43,378. 000
3, 045. 000

0. 000
6,617. 000
6,617. 000

Page 3

ESTI MATE RUN 04/ 25/ 2018

29,788

8,749

- 22, 681.

37,199

6, 240

106, 590

-307, 983

206, 450

60

50

20

05

.00

00

.00

.00

00

80

40

14: 26: 23

AMOUNT

315, 050

85, 196

14, 626

37,199

1, 731.

28, 080

245.

20, 300

106, 590

21,619

206, 450

40

00

80

05

60

00

00

00

00

50

40



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0097 203-00100

0099

203- 01500

0100

203- 01510

0105

203- 01594

0110

203- 01597

0115

203- 02330

0117

206- 00065

0120

208- 00002

0125

208- 00035

0130

208- 00045

0135 208-00052

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

Mick Excav Change Order 006

Bl adi ng

Backhoe

Conbi nati on Loader

Pot hol i ng

Laborer

Str Bkfl

(FlowFill)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40, 538. 000
cy
25. 86000
80. 000
HOUR
140. 00000
100. 000
HOUR
75. 00000
150. 000
HOUR
110. 00000
100. 000
HOUR
205. 00000
100. 000
HOUR
35. 00000
14. 000
cy
345. 00000
1, 170. 000
LF
4. 10000
420. 000
LF
17. 75000
9. 000
EACH
1, 300. 00000
0. 000
LF

5.15000

QrY TH'S PERI OD
QTY TO DATE

23, 831.
3, 426.
27,257

39.

17.
. 000
17.

67.
. 500
72.

17.

10.
. 000
10.

000
000
000

000

. 000
41.

000

000

000

. 000
. 000
. 000

500

000

000

. 000
23.

000

900

900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 04/ 25/ 2018

88, 596

280.

110

922.

210

574.

36

00

.00

00

50

00

.00

00

.00

.00

.00

14: 26: 23

AMOUNT

704, 866

5,740

1, 275

12,320

14,760

805

3,760

3,280

5, 005

7, 800

02

00

00

00

00

00

50

00

50

00

.00



CONTI D

ROADWAY

CAT NO0200

0140 208-00070

0145

208- 00103

0150

208- 00105

0155

208- 00106

0160

208- 00107

0165

208- 00207

0170

210- 00810

0175

210- 00815

0180

210- 04010

0185

210- 04020

0190 212-00006

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

Reset Sign Panel

Adj ust

Manhol e

Modi fy Inlet

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 350. 00000
38. 000
HOUR
40. 00000
20. 000
HOUR
80. 00000
40. 000
HOUR
160. 00000
15. 000
HOUR
160. 00000
257. 000
DAY
155. 00000
2.000
EACH
210. 00000
5. 000
EACH
52. 00000
5. 000
EACH
940. 00000
3. 000
EACH
1, 420. 00000
27.000
ACRE

315. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

18. 500
0. 000
18.500

9. 000
0. 000
9. 000

25.500
0. 000
25. 500

5.500
4.000
9. 500

147. 000
6. 000
153. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

12. 600
0. 000
12. 600

Page 5

ESTI MATE RUN 04/ 25/ 2018

640.

930.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

740.

720.

4,080

1,520

23,715

52

2,820

3,969

.00

00

00

00

00

00

.00

00

00

.00

00



CONTI D

CAT NO0200

0195

0200

0203

0205

0210

0211

0215

0220

0225

0226

0230

212-00032

213- 00002

213-00012

213- 00061

304- 06000

304- 06000

304- 09014

310- 00610

403- 00720

403- 00720

403- 33751

C20845

20845-BID
STA0853- 101

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Soi | Condi tioni ng 27.000
ACRE
495. 00000
Mil chi ng (Weed Free Hay) 27.000
ACRE
405. 00000
Spray-on Mul ch Bl anket 1.500
ACRE
4, 450. 00000
Mul ch Tacki fier 5, 360. 000
LB
2.10000
Aggregat e Base Course (Cl ass 6) 47, 941. 000
TON
20. 00000
ABC (CL 6) (NB US85) 42,967.520
TON
24.55000
Aggregat e Base Course (Special) 5, 005. 000
TON
27.00000
Full Depth Reclamation of Hot M x Asphalt Pavenent 66, 474. 000
(8-12")
Sy
2. 80000
Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000
TON
130. 00000
HVA (Pat ching) (Asph) Asphalt Taper 2,353.730
TON
93. 50000
Hot M x Asphalt (Grading S) (75) (PG 64-28) 50, 876. 830
TON

61. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 500
0. 000
12. 500

12. 600
0. 000
12. 600

0. 900
0. 000
0. 900

2,514.
0. 000
000

000

2,514,

68, 364
-42,927
25, 437

820
080
740

0. 000
42, 967
42,967

520
520

1, 888. 680
0. 000

1, 888. 680

11, 640.
0. 000
000

000

11, 640.

. 370
9. 850
. 220

2, 353.
0. 000
730

730

2, 353.

24,949,780
0. 000

24,949. 780

Page 6

ESTI MATE RUN 04/ 25/ 2018

- 858, 541.

1, 054, 852

1, 280.

.00

.00

.00

.00

60

62

.00

.00

50

.00

.00

14: 26: 23

AMOUNT

6, 187

5,103

4,005

5,279

508, 754

1, 054, 852

50, 994

32,592

76, 208

220,073

1,521, 936

50

00

00

40

80

62

36

00

60

76

58



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20845- BI D ESTI MATE RUN 04/ 25/ 2018
PRQIECT STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADWAY
0235 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 26, 235. 900 12,529. 500
TON 0. 000 0. 00
66. 00000 12, 529. 500 826, 947. 00
0240 412-00800 Concrete Pavenent (8 Inch) 0. 000 0. 000
SY 0. 000 0. 00
165. 00000 0. 000 0. 00
0244 412-01100 Conc Pvnt (11 In) 12, 194. 000 12, 094. 000
5% 0. 000 0. 00
97. 07000 12, 094. 000 1,173, 964. 58
0245 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 4, 143. 000 4, 143. 000
SY 0. 000 0. 00
136. 00000 4,143. 000 563, 448. 00
0250 412-18050 Rubbi | i zati on of Concrete Pavenent 20, 500. 000 20, 500. 000
Sy 0. 000 0. 00
1. 95000 20, 500. 000 39, 975. 00
0255 420-00113 Geotextile (Drainage) (O ass 2) 32. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0257 503-00036 Drilled Caisson (36 In) 76. 000 76. 000
LF 0. 000 0. 00
316. 25000 76.000 24,035. 00
0260 506-00209 Ri prap (9 Inch) 17. 000 0. 000
cY 0. 000 0. 00
155. 00000 0. 000 0. 00
0261 506-01020 Geogrid Reinforce Change O der 006 52, 302. 000 28, 231. 000
SY 5, 397. 000 12, 952. 80
2.40000 33, 628. 000 80, 707. 20
0264 601-01050 Conc CL B (wvall) 4.500 3. 000
cY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 472.000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0266 603-01185

0270 603-01245

0275 603-05018

0280 603-05024

0281 603-10180

0282 603-10240

0283 603-30018

0284 603-30024

0285 604-16005

0286 604- 16605

0287 604-30005

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

18 In RCP (Ol P)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete End Section

24 Inch Reinforced Concrete End Section

24 In CSP

18 In SES

24 In SES

Inlet Type 16 (5 Foot)

Inlet Ty 16 (T) (5 Ft)

MH Sl ab Base (5 Ft)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 746. 000
LF
80. 00000
300. 000
LF
38. 50000
16. 000
EACH
260. 00000
5. 000
EACH
380. 00000
90. 000
LF
75. 00000
60. 000
LF
90. 00000
2.000
EACH
400. 00000
2.000
EACH
550. 00000
1. 000
EACH
6, 300. 00000
1. 000
EACH
5, 980. 00000
0. 000
EACH

3, 910. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 746. 000
0. 000
2,746. 000

128. 000
0. 000
128. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

90. 000
0. 000
90. 000

60. 000
0. 000
60. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 04/ 25/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 26: 23

AMOUNT

219, 680

4,928

520.

760.

6, 750

5, 400

800

1,100

5,980

00

00

00

00

00

00

00

00

.00

00

.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0288 604-30010 MH Sl ab Base (10 Ft) 11. 000 11. 000
EACH 0. 000 0.00
5, 520. 00000 11. 000 60, 720. 00
0290 605-82100 Pi pe Edge Drain 8, 300. 000 8, 300. 000
LF 0. 000 0. 00
9. 75000 8, 300. 000 80, 925. 00
0295 605-84000 Subsurface Drain Qutlet 295. 000 295. 000
LF 0. 000 0.00
25. 00000 295. 000 7,375.00
0300 606-00301 Guardrail Type 3 (6-3 Post Spacing) 869. 000 463. 000
LF 0. 000 0. 00
29. 00000 463. 000 13, 427. 00
0305 606-01340 End Anchorage Type 3D 6. 000 4.000
EACH 0. 000 0.00
1, 900. 00000 4. 000 7,600. 00
0310 606-01370 Transition Type 3G 3. 000 1.000
EACH 0. 000 0. 00
2,400. 00000 1.000 2,400. 00
0315 606-01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0.00
910. 00000 0. 000 0. 00
0320 606-01385 Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0325 606-02003 End Anchorage (Nonfl ared) 3. 000 2.000
EACH 0. 000 0.00
2,800. 00000 2.000 5, 600. 00
0330 606- 02005 End Anchorage (Fl ared) 3.000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1.000 2,400. 00
0335 607-11525 Fence (Plastic) 1, 500. 000 749. 000
LF 0. 000 0.00

4. 75000 749. 000 3,557.75



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 608-00006 Concrete Sidewal k (6 Inch) 77.000 16. 000
Sy 0. 000 0.00
156. 00000 16. 000 2,496. 00
0345 608-00010 Concrete Curb Ranp 220. 000 37.000
SY 0. 000 0. 00
88. 00000 37. 000 3, 256. 00
0350 608-00015 Det ect abl e War ni ngs 103. 000 0. 000
SF 0. 000 0.00
56. 00000 0. 000 0. 00
0355 609-21010 Curb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0.00
0360 609-21011 Curb and Gutter Type 2 (Section I-M 1, 707. 000 693. 000
LF 0. 000 0.00
34.50000 693. 000 23, 908. 50
0365 609-21020 Curb and CGutter Type 2 (Section I1-B) 1, 939. 000 724.000
LF 0. 000 0. 00
97. 00000 724. 000 70, 228. 00
0370 609-24004 CGutter Type 2 (4 Foot) 252. 000 163. 000
LF 0. 000 0.00
75. 00000 163. 000 12, 225.00
0375 609-24008 CGutter Type 2 (8 Foot) 56. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0.00
0380 609-24010 CGutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0.00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2, 730. 000 0. 000
SF 0. 000 0. 00
6. 80000 0. 000 0.00
0390 612-00101 Delineator (Drivable Concrete Installation) (Type I) 285. 000 109. 000
EACH 0. 000 0.00

83. 00000 109. 000 9, 047. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 77.000 20. 000
EACH 0. 000 0. 00
83. 00000 20. 000 1, 660. 00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 87.000 36. 000
EACH 0. 000 0. 00
83. 00000 36. 000 2,988.00
0401 613-00200 2 In Elec Cond 210. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0. 00
0402 613-00300 3 In Elec Cond 220. 000 211. 000
LF 0. 000 0. 00
13. 80000 211.000 2,911.80
0405 613-01200 2 Inch Electrical Conduit (Plastic) 725. 000 483. 000
LF 0. 000 0. 00
15. 20000 483. 000 7,341. 60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 755. 000 755. 000
LF 0. 000 0. 00
18. 20000 755. 000 13, 741.00
0415 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4,800. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0421 613-10000 Wring 1. 000 0. 000
LS 0. 650 3,412.34
5, 249. 75000 0. 650 3,412. 34
0422 613-13000 Lumi nai re (LED) 4.000 0. 000
EACH 4.000 6, 400. 00
1, 600. 00000 4.000 6, 400. 00
0423 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00

4,204. 40000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0425 614-00011

0430

614- 00012

0435

614-01512

0440

614- 01522

0445

614- 01575

0450

614- 01578

0455

614-01585

0460

614- 01588

0461

614- 70336

0462

614-70448

0463 614-70560

Sign

Si gn

St eel

St eel

St eel

St eel

St eel

St eel

C20845
20845-BID
STA0853- 101

Panel

Panel

Sign

Si gn

Si gn

Si gn

Si gn

Si gn

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

| TEM
DESCRI PTI ON

(Cass I)

(Class Il)

Support (2-1nch Round) (Post)

Support (2-1nch Round) (Socket)

Support (2-1/2 Inch Round NP-40) (Post)
Support (2-1/2 Inch Round NP-40)(Slipbase)
Support (2-1/2 Inch Round Sch 80) (Post)
Support (2-1/2 Inch Round Sch 80)(Slipbase)

Traf Sig Face (12-12-12)

Traf Sig Face (12-12-12-12)

Traf Sig Face (12-12-12-12-12)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
392. 000
SF
10. 80000
1, 205. 000
SF
15. 20000
593. 000
LF
3. 15000
54. 000
EACH
20. 50000
1, 027. 000
LF
8. 50000
91. 000
EACH
136. 00000
99. 000
LF
14. 75000
7. 000
EACH
136. 00000
10. 000
EACH
718. 75000
2.000
EACH
1, 141. 95000
2.000
EACH

937. 25000

QrY TH'S PERI OD
QTY TO DATE

35.
. 000
35.

32.

54.
. 000
54.

000

000

000

. 000
32.

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
10.
10.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 04/ 25/ 2018

7,187.

2, 283.

1,874.

.00

.00

.00

.00

.00

.00

.00

.00

50

90

50

14: 26: 23

AMOUNT

378.

486.

315.

184.

459.

544,

7,187.

2,283.

1, 874.

00

40

00

50

00

00

00

00

50

90

50



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0464 614-72740 Blank Qut Sign(LED)(Sing Fac) 1. 000 0. 000
EACH 1. 000 5, 965. 05
5, 965. 05000 1.000 5, 965. 05
0465 614-80385 Runmble Strip 39, 925. 000 0. 000
LF 0. 000 0.00
0.21000 0. 000 0.00
0466 614-72855 Traf Sig Ctrl Cabinet 1. 000 0. 000
EACH 1. 000 27,514.00
27,514. 00000 1.000 27,514. 00
0467 614-72887 Detect (M crowave Veh) 4.000 0. 000
EACH 4. 000 32, 600. 20
8, 150. 05000 4. 000 32, 600. 20
0468 614-81140 Sig-Light Pole Steel (1-40 Ft) 2.000 0. 000
EACH 2.000 32,374.80
16, 187. 40000 2.000 32,374. 80
0469 614-81150 Si g-Light Pole Steel (1-50 Ft) 2.000 0. 000
EACH 2.000 32,549. 60
16, 274. 80000 2.000 32, 549. 60
0470 614-85003 I npact Attenuator (Low Maintenance) 1.000 1.000
EACH 0. 000 0. 00
28, 500. 00000 1.000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00
8, 859. 60000 0. 000 0.00
0472 614-87702 Et hernet Radio (Pair) 1. 000 0. 000
EACH 0. 000 0. 00
2,527. 70000 0. 000 0.00
0473 619-10000 Tenp Water Line 2,770. 000 2,770. 000
LF 0. 000 0.00
2.70000 2, 770. 000 7,479.00
0475 621-00450 Det our Pavement 2, 757. 000 2, 757. 000
Sy 0. 000 0. 00

29. 00000 2,757.000 79, 953. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
136, 000. 00000 1. 000 136, 000. 00
0481 625-00001  Const Surveying (Hour) 10. 000 3.000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0482 625-00001 Const Surveying (Hour) (Phase 2) 150. 000 0. 000
HOUR 16. 000 2, 400. 00
150. 00000 16. 000 2,400. 00
0485 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
267, 300. 00000 1.000 267, 300. 00
0486 626- 00100 Mobi i zation (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
11, 161. 06000 1. 000 11, 161. 06
0487 626- 00100 Mobi |i zation (w o Autopay) Change Order 003 - CR 1. 000 0. 000
76/ 10th St
LS 1. 000 10, 317. 34
10, 317. 34000 1.000 10,317.34
0488 626- 00005 Mobi i zation Kol be Stri ping 20. 000 0. 000
DAY 2.000 696. 00
348. 00000 2.000 696. 00
0489 626- 00100 Mobi li zation (w o Autopay) NCTC 1. 000 0. 000
LS 0.750 3,712.50
4, 950. 00000 0. 750 3,712.50
0490 626-01103 Public Information Services (Tier IIl) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0491 626-01103 Public Info Services (Tier Ill) Phase 2 1. 000 0. 000
LS 0.500 7,150. 00
14, 300. 00000 0.500 7,150. 00
0495 627-00008 Modi fi ed Epoxy Pavement Marking 460. 000 0. 000
GAL 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 627-00013 Paverent Marking Paint (H gh Build) 3, 280. 000 1,183. 000
GAL 300. 000 9, 000. 00
30. 00000 1, 483. 000 44, 490. 00
0505 627-01010 Prefornmed Plastic Pavenent Marking (Type I)(Inlaid) 4, 450. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0506 627-30105 Pvnt Mg Paint (WB) 1, 458. 000 0. 000
SF 1, 302. 000 8, 202. 60
6. 30000 1, 302. 000 8, 202. 60
0507 627-30110 Pvnt Mg Paint (XS) 1, 825. 000 0. 000
SF 1, 749. 000 11, 018. 70
6. 30000 1, 749. 000 11,018.70
0510 627-30323  Preformed Pl astic Pavenent Marking (Word-Synbol) (Type 3, 536. 000 0. 000
1) (Inl
A SF 0. 000 0.00
23. 00000 0. 000 0. 00
0515 627-30328 Preforned Plastic Pavenent Marking (XwWal k- Stop 3, 626. 000 1, 448. 000
Li ne) (Type 1)
SF -1, 448. 000 - 19, 258. 40
13. 30000 0. 000 0. 00
0520 630-00000 Fl aggi ng 12, 000. 000 11, 216. 500
HOUR 0. 000 0. 00
23. 00000 11, 216. 500 257, 979. 50
0521 630- 00000 Fl aggi ng Phase 2 5, 000. 000 0. 000
HOUR 234.000 6, 318. 00
27.00000 234.000 6, 318. 00
0525 630-00007 Traffic Control Inspection 64. 000 60. 000
DAY 0. 000 0.00
125. 00000 60. 000 7,500. 00
0526 630- 00007 Traf Ctrl Inspection Phase 2 60. 000 0. 000
DAY 14. 000 1, 848. 00
132. 00000 14.000 1, 848. 00
0530 630-00012 Traffic Control Managenent 175. 000 169. 000
DAY 0. 000 0. 00

690. 00000 169. 000 116, 610. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0531 630-00012 Traf Ctrl Myt Phase 2 100. 000 0. 000
DAY 17. 000 12, 750. 00
750. 00000 17. 000 12, 750. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 55. 000
EACH 0. 000 0. 00
260. 00000 55. 000 14, 300. 00
0536 630-80338 Barricade (3 M D) (Tenp) Phase 2 85. 000 0. 000
EACH 26. 000 3, 588. 00
138. 00000 26. 000 3,588. 00
0540 630-80341  Construction Traffic Sign (Panel Size A) 355. 000 177.500
EACH 0. 000 0. 00
61. 00000 177.500 10, 827. 50
0541 630-80341 Const Traf Sign (A) Phase 2 260. 000 0. 000
EACH 66. 000 2,178.00
33. 00000 66. 000 2,178.00
0545 630-80342  Construction Traffic Sign (Panel Size B) 271. 000 135. 500
EACH 0. 000 0. 00
81. 00000 135. 500 10, 975. 50
0546 630-80342 Const Traf Sign (B) Phase 2 240. 000 0. 000
EACH 70. 000 3, 080. 00
44.00000 70. 000 3, 080. 00
0550 630-80343 Construction Traffic Sign (Panel Size Q) 15. 000 7.500
EACH 0. 000 0. 00
111. 50000 7.500 836. 25
0551 630-80343 Const Traf Sign (C) Phase 2 10. 000 0. 000
EACH 4.500 272.25
60. 50000 4.500 272.25
0555 630-80344  Construction Traffic Sign (Special) 108. 000 54.000
SF 0. 000 0. 00
14. 25000 54. 000 769. 50
0556 630-80344 Const Traf Sign (Spec) Phase 2 108. 000 0. 000
SF 39. 000 312.00

8. 00000 39. 000 312. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 100. 00000 3. 000 15, 300. 00
0561 630- 80355 Port Mesg Panel Phase 2 4. 000 0. 000
EACH 1. 000 2, 750. 00
2, 750. 00000 1.000 2,750.00
0565 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 550. 00000 1.500 2,325.00
0566 630-80358 Fl ash Arrow Panel (C Ty) Phase 2 3. 000 0. 000
EACH 1. 000 825. 00
825. 00000 1. 000 825. 00
0570 630-80360  Drum Channel i zi ng Device 616. 000 308. 000
EACH 0. 000 0. 00
36. 00000 308. 000 11, 088. 00
0571 630-80360 Drum Channel Dev Phase 2 600. 000 0. 000
EACH 216. 000 4,320. 00
20. 00000 216. 000 4,320.00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
112. 00000 0. 000 0. 00
0580 630-80370 Concrete Barrier (Tenporary) 60. 000 30. 000
LF 0. 000 0. 00
30. 00000 30. 000 900. 00
0585 630-80380 Traffic Cone 326. 000 163. 000
EACH 0. 000 0. 00
14. 20000 163. 000 2,314.60
0586 630-80380 Traffic Cone Phase 2 418. 000 0. 000
EACH 209. 000 1, 672.00
8. 00000 209. 000 1,672.00
0590 630-80384  Tubul ar Marker 0. 000 0. 000
EACH 0. 000 0. 00

76. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0591

0595

0596

0600

0601

0605

0606

0610

0615

0620

0625

630- 80391

630- 85010

630- 85010

630- 85020

630- 85041

630- 86800

630- 86810

632- 00000

700- 70002

700- 70010

700- 70011

C20845
20845-BID
STA0853- 101

ROADWAY

| TEM
DESCRI PTI ON
Channel Dev (Fixed)
I npact Attenuator (Tenporary)

I mpact Atten (Tenp) Phase 2

Mbbi | e Attenuat or

Phase 2

Mobi | e Attenuator

Traffic Signal

(Tenpor ary)

Traffic Signal

(Tenp) Phase 2

Ni ght Work Lighting

F/ A ANTI Cl PATED CMO

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

648. 000

78. 75000

1. 000

5, 600. 00000

2.000

3, 050. 00000

2.000
EACH
44, 000. 00000

30. 000

DAY
530. 00000
1. 000

LS

115, 000. 00000

2.000

28, 550. 00000

1. 000

LS
37, 000. 00000
150, 000. 000

F A
1. 00000
127, 575. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 500
. 500

. 500
. 000
. 500

. 000
. 500
. 500

. 350
. 000
. 350

. 000
11.
11.

000
000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 18

ESTI MATE RUN 04/ 25/ 2018

10, 276

1,525

5, 830

14,275

88

.00

00

.00

00

.00

00

.00

.00

.00

.00

14: 26: 23

AMOUNT

22,640

2,800

1,525

15, 400

5, 830

115, 000

14, 275

37,000

63

00

00

00

00

00

00

00

.00

.00

.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 700-70012 F/ A Asphalt Pavenent Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavenent |ncentive 30, 705. 440 45, 292. 100
F A -14,586. 660 -14,586. 66
1. 00000 30, 705. 440 30, 705. 44
0640 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 11, 958. 460
FA 0. 000 0.00
1. 00000 11, 958. 460 11, 958. 46
0655 700-70023 F/ A On- The-Job Trai nee 3, 000. 000 362. 000
FA 0. 000 0. 00
1. 00000 362. 000 362. 00
0656 700- 70034 F/ A Railroad Preenption Conmmunication Testing 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70042 F/ A Railroad Fl aggi ng 9, 815. 000 9, 815. 000
FA 0. 000 0. 00
1. 00000 9, 815. 000 9, 815. 00
0661 700- 70042 F/ A RR Fl aggi ng CO 003 10th St Signal 6, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0662 700-70082 F/A Furn & Inst Elec Serv CO 003 10th St Signal 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70280 F/ A Fire Hydrant 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C20845
20845-BID
STA0853- 101

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 04/ 25/ 2018

| TEM
DESCRI PTI ON

CAT NO0200

0670

0671

0672

0675

0676

0783

0784

0785

0790

700- 70380

700- 70380

700- 70589

700- 70594

700- 70035

900- 00010

900- 00022

900- 00022

900- 00014

CAT NO0300

0680

202- 00246

ROADWAY

F/ A Erosion Control

F/ A Erosion Ctrl CO 003 10th St Signal

F/ A Environ Health & Safety Mgnt CO 003 10th

F/ A DRB Standing Committee

F/ A Conpensation for Conpensabl e Del ays

Added Item (Hour)/ Additional Trucking Hours

Added Item (Square Yard)/ Value Engineering
Proposal (Contractor Savings)

Added Item (Square Yard)/ Val ue Engi neering
Proposal (Contractor Savings)

Added Item (Lunmp Sum)/ Concrete Bl ankets

B-18-B

Renoval of Asphalt Mat (Pl aning) (Special)

ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI 0D TH'S CUMJLATI VE
UNI' TS QrY TO DATE PERI OD AMOUNT
UNI'T PRI CE
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
St Signal 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
12, 000. 000 5, 125. 000
FA 0. 000 0. 00
1. 00000 5, 125. 000 5,125.00
840, 000. 000 0. 000
FA 103, 755. 180 103, 755. 18
1. 00000 103, 755. 180 103, 755. 18
346. 000 328. 000
HOUR 18. 000 1, 620. 00
90. 00000 346. 000 31, 140. 00
Change 642.178 642.178
SY 0. 000 0.00
38. 93002 642.178 25, 000. 00
Change 11, 451. 822 11, 451. 822
SY 0. 000 0. 00
19. 46500 11, 451. 822 222,909.72
1. 000 1. 000
LS 0. 000 0.00
48, 485. 07000 1. 000 48, 485. 07
CAT 0200 CURRENT AMT $18, 304, 673.85 $ 773,801. 31 $10, 790, 363. 16
107. 000 107. 000
SY 0. 000 0. 00
21.50000 107. 000 2,300. 50



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20845-BI D ESTI MATE RUN 04/ 25/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0010 14: 26: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-18-B

0685 202- 00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0. 00
65. 00000 75. 000 4,875. 00
0690 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0695 515-00120 Wat er proof i ng (Menbr ane) 108. 000 108. 000
5% 0. 000 0. 00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
25. 50000 60. 000 1, 530. 00
0705 601-06100 Concrete (Patching) 2.900 2.900
cY 0. 000 0. 00
2, 950. 00000 2.900 8, 555. 00
0710 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325. 00
CAT 0300 CURRENT AMT $ 33,523.10% 0.00% 33,523.10

CAT NO0301 B-18-C

0715 202-00246 Renoval of Asphalt Mat (Planing) (Special) 141. 000 0. 000
Sy 0. 000 0.00
21.50000 0. 000 0. 00
0720 202-00425 Renoval of Bridge Railing 65. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0725 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 32. 000 29. 000
Sy 0. 000 0.00
975. 00000 29. 000 28, 275. 00
0730 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 58. 000 0. 000
TON 0. 000 0. 00

66. 00000 0. 000 0.00



CONTI D:

C20845
20845-BID
STA0853- 101

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 22
ESTI MATE RUN 04/ 25/ 2018
14: 26: 23

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0735 515-00120

0740

518- 03000

0745

601- 03057

0750

601- 06100

0755

601- 51005

0760

602- 00000

0765 606-11032

CAT NO0400

0770 620-00002

0775 620-00012

0780 620-00020

B-18-C

Wat er proof i ng ( Menbr ane)

Sawi ng and Seal i ng Bridge Joint

Concrete Cl ass DR

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

Bridge Rail Type 10M ( Speci al)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
8. 000
sy
27.20000
159. 000
LF
25. 50000
0. 000
cy
3, 650. 00000
0. 000
cy
2, 950. 00000
0. 000
EACH
49. 00000
66. 000
LB
10. 75000
65. 000
LF
535. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
64, 000. 00000
1. 000
EACH
24, 000. 00000
1. 000
EACH
29, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

66. 000
. 000

66. 000

.00

709. 50

. 000
. 000
. 000

.00

82,041.10% .008 28, 984.

. 000
. 000
. 000

.00

64, 000. 00

. 000
. 000
. 000

.00

24, 000. 00

. 000
. 000
. 000

.00
29, 500.

18, 537,738.05 % 773, 801. 31 $10, 970, 370.



